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Trays:
 
§ 120 CTB trays are installed at STAR.
§ All CTB trays tested. All are alive, possible 1-2 broken glue joints and need to re-confirm

LED response (my measurements are ~25% higher than Geary Eppley’s).
§ Spare trays are in the RICE office at BNL.
 
Cables:
 
§ All HV, LED and ADC cables have been installed.
§ The cable map is checked and correct with all cables (except 1 broken SHV) cables and

dressed.
§ The LEMO patch cables will be ordered March 15 (as per HC, update 3/16/99 indefinite

hold).
§ The CDB-DSM cables need to be ordered.
 
HV

§ The LeCroy 1440 System is installed in the platform at STAR.
§ HV system has been cables and tested.

Documentation:

§ Revised and current requirements document exists and is posted.
§ STAR system level schematic showing CTB exists and is posted.
§ CTB Special Trigger Path Scenario drawing exists and is posted.
§ CTB DSM Tree schematic for both baseline and EMC proposal exist and are posted.
§ Tray mechanical drawings are mostly correct. Need small changes and to be entered into the

STAR database.
§ Drawings of tray end plate and patch panel are and posted.
§ Cable layout drawing exists and is posted.
§ Complete cable map exists and is posted on the web.
§ CTB tray test document exists at rice and awaits final posting.
§ PMT test document exists and is posted.
§ Base test results are posted on the web.
§ System testing document exists but needs expansion.
§ Test report on PMT base rate limitations exists and is posted.
§ E-mail trail on LED selection exists but is not posted (deemed unnecessary).
§ Cost and schedule documents exist.
§ Bob Minor will produce CDB documentation.
 


